
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:01 PM
Run date

Time

Reviewer: Soheilifard, Saman 23-Feb-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 274 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 532

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on splice 1 on
the West tower shaft . & work on the gantry . Crews started at 7:30 AM.

Carlos , Anthony , Augie , Casey , Jacob , Jaime , & Kevin had to work on the gantry . Crews had to
pull the gantry to the East side of the over hang & lower it to the barge level . They started at 8:00 AM.

At 12:00 PM. The gantry cables were at 140 meters . It was at 110 meters at 3:00 PM. & at 80
meters at 5:00 PM.

In addition to that , crews had to prepare for the lift 4 erection . They had to prepare their tools ,
equipment , prepare the scaffold around the West & South tower shafts .

Obra , Carlos , Dustin , Michael , Pablo , Ryan & Guo had to work on splice 1 on the South tower
shaft . Crews had to complete the work after David crews left last week . They had to mobilize their tools ,
equipment , & materials to the site . Crews were done at 8:30 AM.

After that , crews had to work on the longitudinal stiffeners on lifts 1 & 2 sides . They had to install
the remaining bolts , remove 230 mm short bolts from C 5 & install 240 mm. bolts , Crews started at 9:00
AM.

In addition to that , crews had to flip the bolts that interfere with the longitudinal stiffeners on B 3 ,
E 1 , E 2 , & E 3 longitudinal stiffeners , install washers & nuts on the outside of the tower shaft , & they
had to adjust the splice plates lift 1 side on B 3 longitudinal stiffener , drive drift pins & install the
permanent bolts . Crews were done at 1:00 PM.

In the afternoon , crews had to snug , mark 1/2 turn for the 210 mm. bolts , & mark 2/3 turn for the
220 , 230 , & 240 mm. bolts , & pretension them . They started at 1:40 PM.

Obra & Ryan had to pretension the remaining bolts from the heads . Crews had to snug , mark for
2/3 turn & pretension the bolts . They started at 4:00 PM.

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 274 Date: 22-Feb-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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